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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

* 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80425   Cape Seal Jan. 1, 2020  
 80384 9 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80277   Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
 80261   Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
 80029 13 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 23 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80405   Elastomeric Bearings Jan. 1, 2019  
 80421   Electric Service Installation Jan. 1, 2020  
 80415   Emulsified Asphalts Aug. 1, 2019  
 80423   Engineer’s Field Office Laboratory Jan. 1, 2020  
 80388 25 X Equipment Parking and Storage  Nov. 1, 2017  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417   Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2017 
 80422   High Tension Cable Median Barrier Reflectors Jan. 1, 2020  
 80416   Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
* 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2020 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393   Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019  
 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020  
* 80428 26 X Mobilization April 1, 2020  
 80165   Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80349   Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
 80371 27 X Pavement Marking Removal July 1, 2016  
 80389 28 X Portland Cement Concrete  Nov. 1, 2017  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
* 80306   Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2020 

 80407 29 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
* 80419 40 X Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 46 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 47 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 Aug. 1, 2019 
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80403   Traffic Barrier Terminal, Type 1 Special Nov. 1, 2018  
 80409 48 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
 20338   Training Special Provisions Oct. 15, 1975  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
* 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288   Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 49 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
* 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
* 80427   Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 50 X Working Days Jan. 1, 2002  

 
 

The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions. 
 

File 
Name 

Special Provision Title New Location(s) Effective Revised 

80404 Coarse Aggregate Quality for 
Micro-Surfacing and Cape Seals   

Article 1004.01(b) Jan. 1, 2019 
 

 

80392 Lights on Barricades Articles 701.16, 701.17(c)(2) 
& 603.07 

Jan. 1, 2018  

80336 Longitudinal Joint and Crack Patching  Check Sheet #36  April 1, 2014 April 1, 2016 
80400 Mast Arm Assembly and Pole Article 1077.03(b) Aug. 1, 2018  
80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11 Jan. 1, 2018 April 1, 2018 
80390 Payments to Subcontractors Article 109.11 Nov. 2, 2017  

 
 

The following special provisions have been deleted from use. 
 

File 
Name 

Special Provision Title  Effective Revised 

80328 Progress Payments 
   

 Nov. 2, 2013 
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SPECIAL PROVISIONS 

The following Special Provisions supplement the "Standard Specifications for the Road and 
Bridge Construction," adopted April 1, 2016, the latest editions of the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways" in effect on the date of invitation for 
bids, the  "Manual of Test Procedures for Materials" in effect on the date of invitation for bids 
and the "Supplemental Specifications and Recurring Special Provisions," indicated on the Check 
Sheet included herein which apply to and govern the construction of Section 19-00235-00-SW, 
for the Village of Stronghurst in Henderson County, and in case of conflict with any part or parts 
of said specifications, the said Special Provisions shall take precedence and shall govern. 

DESCRIPTION OF WORK: This project consists of removal and replacement of approximately 
830 lineal feet of sidewalk and other related work on the south side of West Dixson Street, the 
north side of West South Street to South Elizabeth Street, and the south side of West South 
Street from the east side of the West Central School driveway to Jones Street, including sidewalk 
removal, driveway pavement removal, concrete pavement, pipe culverts, inlet, detectable 
warnings, fertilizing, seeding and mulching, traffic control and protection, and other related work. 

PORTLAND CEMENT CONCRETE SIDEWALK: This work shall be in accordance with Section 
424 of the Standard Specifications. 

Modify article 424.04 to read: “Subgrade Preparation. A fine aggregate subbase material 
meeting the requirements of Section 1003 of the Standard Specifications or a coarse aggregate 
subbase material meeting the requirements of Section 1004 of the Standard Specifications shall 
be placed under the sidewalk to the thickness as detailed on the plans. The subgrade shall be 
tamped or rolled until thoroughly compacted and at the proper line and grade as shown on the 
plans. At locations where sidewalk is constructed at entrances or edge of roadway, the sidewalk 
shall be thickened to the thickness as detailed in the plans.” 

Add new paragraph article 424.06 to read: “When placement of sidewalk at the edge of existing 
pavement results in additional pavement being removed to place the forms, the maximum 
removal will be six inches from the edge of the pavement. This pavement shall be replaced with 
a bituminous material.” 

Add new paragraph to article 424.12 to read: “The fine aggregate or coarse aggregate subbase 
material required for construction of the portland cement concrete sidewalk shall be included in 
contract unit price bid for PORTLAND CEMENT CONCRETE SIDEWALK, of the thickness 
specified, and in accordance with Section 1003 or Section 1004 of the Standard Specifications, 
as applicable.” 

Delete the first paragraph of article 424.13 and insert the following: “This work will be paid for at 
the contract unit price per square foot for PORTLAND CEMENT CONCRETE SIDEWALK, of 
the thickness specified, which price shall include all fine and coarse aggregate subbase material 
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SPECIAL PROVISION (Continued) 

additional thickness for sidewalk, and bituminous material used to replace removed pavement 
when sidewalk is placed at an existing edge of pavement as detailed in the plans.” 

PIPE CULVERTS: 

Effective July 1, 1990 Revised January 1, 2007 

Add the following sentence to the sixth paragraph of Article 542.04(d): "All connecting bands 
shall be a minimum of 24" (600 mm) wide". 

TRAFFIC CONTROL PLAN: Traffic control shall be in accordance with the applicable sections 
of the Standard Specifications for Road and Bridge Construction, the applicable guidelines 
contained in the Illinois Manual on Uniform Traffic Control Devices for Streets and Highways, 
these special provisions, and any special details and Highway Standards contained herein and 
in the plans. 

The Contractor shall be responsible for the proper location, installation and arrangement of all 
traffic control devices. 

Special attention is called to Sections 107 and 701 of the Standard Specifications for Road and 
Bridge Construction and as amended by the Supplemental Specifications, Recurring Special 
Provisions, the Special Provisions contained herein and the following Highway Standards 
relating to traffic control. 

(1) Standard: 701006 701301 701501 701801 701901 

(2) All streets and roads shall be kept open to local and emergency traffic at all times.
(NO LANE CLOSURES WILL BE PERMITTED WITHOUT FLAGGER PROTECTION)

TRAFFIC CONTROL AND PROTECTION, (SPECIAL): This work shall consist of furnishing, 
installing, maintaining, relocating, and removing all traffic control devices used for the purpose 
of regulating, warning, or directing traffic during the construction or maintenance of this 
improvement in accordance with Section 701 of the "Standard Specifications". 

Traffic control and protection shall be provided as called for in the Plans, these special 
provisions, applicable Highway Standards, applicable sections of the Standard Specifications, 
or as directed by the Engineer. 

The Contractor shall provide the necessary signs, barricades, warning lights, flagmen, etc., as 
specified in the Manual on Uniform Traffic Control Devices, and as required by the Engineer, for 
the protection of pedestrian and vehicular traffic during the progress of the work. All traffic control 
devices used on this project shall conform to the Plans, special provisions, traffic control  
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SPECIAL PROVISION (Continued) 

standards and the Manual on Uniform Traffic Control Devices for Streets and Highways. No 
modification of these requirements will be allowed without prior written approval of the Engineer. 

Portable signs may be used. Sign posts, if used, shall be (4 x 4 inches) wood post according to 
Article 1007.05. The use of metal posts will not be permitted. 

All advance warning signs shall be new or in like new condition at the start of the project. Unless 
otherwise specified, they shall be 48 inches by 48 inches, with a black legend on a fluorescent 
orange reflectorized background. 

The Contractor shall be responsible for the traffic control devices at all times during construction 
activities and shall coordinate the items of work to keep traffic hazards and/or inconveniences 
to a minimum. 

Basis of Payment: This work will be paid for at the contract unit price per Lump Sum for TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL), which price shall be payment in full for supplying, 
setting up, cleaning, and maintaining all barricades, signs, lights, and other traffic control 
equipment necessary to complete the job. 

AGGREGATE QUALITY: 

Effective July 1, 1990  Revised April 26, 2013 

Coarse aggregate for Granular Embankment Special, Sub-base Granular Material, Aggregate 
Shoulders, Aggregate Surface and Base Courses, and Erosion Control Aggregate shall 
conform to Article 1004.04 of the Standard Specifications for Road and Bridge Construction 
except that all of the following revisions to Article 1004.04(b) shall apply unless the Contractor 
chooses to use RAP for aggregate shoulders: 

1. Revise the maximum allowable percentage of weighted average loss when the
material is subjected to five (5) cycles of sodium sulfate soundness test from
25%, as shown under the Class D of the Quality Chart in Article 1004.01(b) of
the Standard Specifications, to 40%; and

2. Revise the maximum allowable percentage of wear as determined by the Los
Angeles Abrasion Method from 45%, as shown under Class D of the Quality
Chart in Article 1004.01(b) of the Standard Specifications, to 65%; and

3. The sum of the percentages of weighted average loss when the material is
subjected to 5 cycles of the sodium sulfate soundness test and the percentage of
wear as determined by the Los Angeles Abrasion Method shall not exceed 95%.
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SPECIAL PROVISION (Continued) 

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL: 

Effective April 26, 2013 Revised: April 26, 2015 

The Contractor’s QC personnel shall be responsible for electronically submitting PRO and IND 
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504 
Field/Lab Gradations to the Department. The format for the electronic submittals will be the 
PCC QC/QA reporting program, which will be provided by the Department. Microsoft Office 
2007 or newer is required for this program which must be provided by the Contractor. 

PCC AUTOMATIC BATCHING EQUIPMENT: 

Effective April 23, 2010  Revised November 7, 2014 

Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction. Semi-automatic batching will not be allowed. 

In addition, the batching plant shall be a computerized plant interfaced with a printer and shall 
print actual batch weights and aggregate mixtures, all water added, amount of each admixture 
or additive per batch, and percentage variance from design. The ticket shall also state the 
actual water-cement ratio as batched, and the amount of water that can be added to the batch 
without exceeding the maximum water-cement ratio. Truck delivery tickets will still be required 
as per Article 1020.11 (a)(7) of the Standard Specifications. 

PAVEMENT MARKING REMOVAL (BDE): 

Effective: July 1, 2016 

Revise Article 783.02 of the Standard Specifications to read: 

"783.02 Equipment. Equipment shall be according to the following. 

Item Article/Section 
(a) Grinders (Note 1)
(b) Water Blaster with Vacuum Recovery   .............................1101.12 

Note 1. Grinding equipment shall be approved by the Engineer." 

Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 

 "783.03 Removal of Conflicting Markings. Existing pavement markings that conflict 
with revised traffic patterns shall be removed. If darkness or inclement weather prohibits the  
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SPECIAL PROVISION (Continued) 

removal operations, such operations shall be resumed the next morning or when weather 
permits. In the event of removal equipment failure, such equipment shall be repaired, 
replaced, or leased so removal operations can be resumed within 24 hours." 

Revise the first and second sentences of the first paragraph of Article 783.03(a) of the 
Standard Specifications to read: 

"The existing pavement markings shall be removed by the method specified and 
in a manner that does not materially damage the surface or texture of the 
pavement or surfacing. Small particles of tightly adhering existing markings may 
remain in place, if in the opinion of the Engineer, complete removal of the small 
particles will result in pavement surface damage." 

Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 

"783.04 Cleaning. The roadway surface shall be cleaned of debris or any other 
deleterious material by the use of compressed air or water blast." 

Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 

"783.06 Basis of Payment. This work will be paid for at the contract unit price per 
Each for RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit 
price per Square Foot (Square Meter) for PAVEMENT MARKING REMOVAL – GRINDING 
and/or PAVEMENT MARKING REMOVAL – WATER BLASTING." 

Delete Article 1101.13 from the Standard Specifications. 

STATUS OF UTILITIES TO BE ADJUSTED: 

Name & Address Type Location Estimated Date 
Of Utility Work Completed 

Ameren IP  Electric No adjustment 
(800) 892-0123 anticipated 

Frontier Communication  Telephone No adjustment 
(800) 892-0123 anticipated 

McDonough County Telephone   Telephone No adjustment 
(888) 640-4334 anticipated 

Nicor  Gas No adjustment 
(888) 642-6748 anticipated 
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SPECIAL PROVISION (Continued) 

Name & Address Type Location Estimated Date 
Of Utility Work Completed 

Village of Stronghurst  Sewer No adjustment 
309 E. Main Street  anticipated 
Stronghurst, IL 61480 
(309) 924-1525

Village of Stronghurst  Water No adjustment 
309 E. Main Street  anticipated 
Stronghurst, IL 61480 
(309) 924-1525

The above represents the best information of the Village and is only included for the 
convenience of the bidder.  The applicable provisions of Articles 105.07 and 107.20 of the  
Standard Specifications for Road and Bridge Construction shall apply. 

If any utility adjustment or removal has not been completed when required by the Contractor's 
operations, the Contractor should notify the Engineer in writing. A request for an extension of 
time will be considered to the extent the Contractor's operations were affected. 

SOLAR POWERED ILLUMINATED SIGN, LED: This work shall consist of furnishing and 
installing the Solar Powered LED Illuminated Sign, including solar power supply, post, warning 
signs and plaques, and time clock equipment.  All equipment and hardware required to mount 
the Solar Powered LED Illuminated Signs and associated equipment shall be included in the 
cost of the item. 

 Materials: All components shall be manufactured and assembled as a complete system and 
consist of the following:  

LED Flashing Traffic Sign: Each LED enhanced solar powered traffic sign assembly 
shall satisfy the 2009 edition of the Manual of Uniform Traffic Control Devices (MUTCD), 
including the unit size, mounting location, flash rate, and operational parameters unless 
modified herein by this special provision.  Each LED Flashing Traffic Sign assembly shall 
include one crossing sign (S1-1) 30 inch x 30 inch dimension and one diagonal downward 
pointing arrow (W16-7P) plaque 24 inch x 12 inch dimension or one school speed zone 
limit sign (R-1) 24 inch x 30 inch with school (S4-3P) plaque 24 inch x 8 inch. The sign 
panels shall be manufactured with fluorescent yellow green or white type ZZ Sheeting or 
meeting the requirements of Section 1091of the “Standard Specifications”.  All signs shall 
meet the latest requirements of the MUTCD.  

 Power Supply: The installation shall be solar powered power supply. 
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SPECIAL PROVISION (Continued) 

B. Solar Power Supply: The solar power supply shall be easy to install, fully self-
contained weather, corrosion, and vandal-resistant, with a UV-resistant solar
panel. The solar power supply shall be power autonomous without need of an
external power supply. The batteries shall be sealed, maintenance free, and
field-replaceable independently of other components. The battery pack shall
have a minimum rated lifespan of three years. The power supply system shall
have the capacity to operate the LED Flashing Warning Sign for 30 days at a
normal use of 400 activations of 30 seconds per day without solar charging.

The solar panel shall be installed at the highest point on the assembly 
structure, or as directed by the Engineer, and away from the travelled way. The 
solar panel shall be installed at an angle specified by the manufacturer facing 
the equator (due south) with a full unobstructed solar exposure for optimum 
performance of the system, or as recommended by the manufacturer and 
directed by the Engineer. If batteries are to be installed in a separate cabinet, 
the cabinet shall be a minimum of seven feet above the ground and located on 
the post as to be not over the sidewalk. 

Time Clock: The LED Flashing Traffic Sign time controller shall meet the following 
requirements:  

A. Power Options: The controller unit shall be solar-powered.
B. Timing: The controller shall provide the full programmed timing to allow for

programmable days and times when LED lights on sign are flashing.

Mounting Post: The mounting post shall meet a minimum of 2”x2” square galvanized 
steel post meeting the applicable portions of Section 728 of the “Standard Specifications” 
or as recommended by  the manufacturer. 

Installation: The SOLAR POWERED ILLUMINATED SIGN, LED shall be installed strictly 
according to the manufacturer’s recommendations, the applicable portions of the “Standard 
Specifications” and at the locations as shown on the Plans, or as directed by the Engineer.  

The final elevation and location of the beacons shall be approved by the Engineer prior to the 
Contractor beginning work.  

Basis of Payment: This work will be paid at the contract unit price for each SOLAR-POWERED 
ILLUMINATED SIGN, LED. The unit price shall include all labor, equipment, materials and 
documentation required to furnish and install the Solar Powered LED Illuminated Sign assembly 
complete with power supply; mounting post; warning signs and plaques; controller and cabinet; 
time clock equipment; and mounting hardware. 



LR107-4 
Page 1 of 1 

State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 

 
 
80402 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
80388 
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MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 

 
 
80428 

26



 

PAVEMENT MARKING REMOVAL (BDE) 
 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
80371 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019 
Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
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Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 
(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 
shall be present on-site continuously during the excavation and loading of material. 
 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 
material from the contract specific work areas, except for material classified according to 
Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 
Field screening shall be performed with either a photoionization detector (PID) (minimum 
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 
monitor for potential contaminants associated with regulated substances.  The PID or FID 
shall be calibrated on-site, and background level readings taken and recorded daily, and 
as field and weather conditions change.  Field screen readings on the PID or FID in excess 
of background levels indicates the potential presence of regulated substances requiring 
handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 
may be used as the basis of increasing the limits of removal with the approval of the 
Engineer but shall in no case be used to decrease the limits. 
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669.05 Regulated Substances Management and Disposal.  The management and 
disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
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through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 

32



 

soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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